
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008833 Vendor Name: MAYMEAD, INC.

Contract ID: CNL235 Estimate Number: 0004 Pay Period: 04/18/2013

to: 05/20/2013

Contract Location: Time Allowed: 98.0 days

(FROM LM 7.75 IN CARTER COUNTY TO LM 4.01 IN JOHNSON COUNTY) Time Charged: 245.0 days

Elapsed Calendar Days: 245.0 days

Percent Time: 250.00 %

Percent Complete ($) 96.51 %

Percent Behind: 153.49 %

Contractor: Date Let: 06/15/2012

MAYMEAD, INC. Date Awarded: 06/28/2012

PO Box 911 Date Contract Executed: 07/20/2012

Mountain City, TN 37683 Date Notice to Proceed: 08/10/2012

Phone: Date Work Began: 11/02/2012

Date to be Completed: 11/15/2012

Date Time Stopped: 04/10/2013

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

CARTER 

JOHNSON 

Project Number BID PCT Fed State Project Number Description 1

46009-3215-94 1.52 HSIP-NHE-159(8) SR 116: From L.M. 7.75 CARTER CO. To L.M.4.01 JOHNSON CO.

46009-4215-04 98.48 N/A SR 116: From L.M. 7.75 CARTER CO. To L.M.4.01 JOHNSON CO.

Current Contract Amount $ 991,796.00 

Original Contract Amount $ 991,796.00 

Total to Date Prev to Date This Estimate

Participating $ 946,091.24 $ 946,091.24 $ 0.00 

Total Earnings $ 946,091.24 $ 946,091.24 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 946,091.24 $ 946,091.24 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 946,091.24 $ 946,091.24 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 946,091.24 $ 946,091.24 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

46009-3215-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -1,260.00

$420.000 

  

46009-4215-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -139.000 $ -58,380.00

$420.000 

  

46009-3215-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-3215-94 0100 9011 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 9012 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,046.620 $ -21,046.62 

  

46009-4215-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 10.000 0.000 $ 0.00 10.000 $ 19,500.00

$1,950.000 

  

46009-4215-04 0100 0020 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 1,568.000 0.000 $ 0.00 1,020.130 $ 29,073.71

$28.500 
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46009-4215-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,743.000 0.000 $ 0.00 1,682.290 $ 164,864.42

$98.000 

  

46009-4215-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,930.500 $ 1,930.50 

  

46009-4215-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 0040 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 13.000 0.000 $ 0.00 16.530 $ 10,744.50

$650.000 

  

46009-4215-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 9005 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 379.000 0.000 $ 0.00 379.500 $ 37,950.00

$100.000 

  

46009-4215-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,730.000 0.000 $ 0.00 5,036.210 $ 604,345.20

$120.000 

  

46009-4215-04 0100 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,219.730 $ 2,219.73 

  

46009-3215-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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46009-4215-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,875.000 $ 4,875.00 

  

46009-4215-04 0100 9003 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

46009-4215-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

  

46009-4215-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 432.000 0.000 $ 0.00 559.500 $ 6,714.00

$12.000 

  

46009-3215-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 313.000 0.000 $ 0.00 328.000 $ 13,120.00

$40.000 

  

46009-3215-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 185.000 0.000 $ 0.00 150.000 $ 2,100.00

$14.000 

  

46009-4215-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 33.207 $ 29,886.30

$900.000 

  

46009-4215-04 0100 0100 716-13.01 
SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE)

L.M. 19.000 0.000 $ 0.00 19.438 $ 53,454.50

$2,750.000 

  

46009-4215-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 26,000.00

$26,000.000 
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